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 Harmonic Monday Meeting Minutes 

 
Date: September 11, 2006 
Time:  9:30 A.M. 
Place:  Trailer 157 Conference Room 
 
Attendees (P=Present): 

C. Antoine  C. Cooper P E. Harms P A. Rowe P 

T. Arkan  N. Dhanaraj P T. Khabiboulline P N. Solyak P 

L. Bellantoni  H. Edwards P D. Mitchell  W-D Moeller P 

C. Boffo  M. Foley P D. Olis P G. Wu  

H. Carter P C. Ginsburg  P. Pfund P Sergio  

 
Minutes recorded by Dan 
Minutes are posted at: http://tdserver1.fnal.gov/dolis/39GHz_minutes.html 
3.9GHz Project page is: www-a0.fnal.gov 
 
Meeting Minutes 
HOM bodies 

• Timer presented RF analyses on new design and variations of it, e.g. single leg option.  
Simulation work will continue, particularly to understand benefit of a second HOM body added 
to the end without the main coupler. 

• Timer will discuss design with D. Mitchell to get copper model fabricated. 

• Mike will check grain sizes on material to be used for rest of HOM bodies.  Finer grain is needed 
to reduce risk of failures. 

• DESY analysis is that partial failure of F-probes occurred before etch since outer ring of failed 
surface is shiny and edges are etched round.   

• Mike has some ideas on how to improve welding procedure to reduce risks of thermal cracking. 

• Impact of redesign on schedule needs to be tabulated and discussed with DESY. 
Cavity-3 

• Still in IB-4 for inspection.  Allan will have it setup in A0 for another visual inspection of HOM 
bodies. 

Cavity-1, 2 

• Missing HOM bodies on cavity-2 will attempted to be blanked off so other testing can be done on 
cavity.  This cavity will eventually have its end-groups cut off and replaced. 

• Machined off caps on HOM bodies on cavity-1 will be replaced, thereby leaving the original F-
probe design intact. 

Input Couplers 

• Dan and W-D Moeller visited CPI 8/29.  CPI will remedy problem pieces and send first pair of 
re-worked outer conductors in about 1week.  Also, CPI will provide an extra Cold End and Outer 
Conductor assembly to us. 

• Timer presented test results of Q-ext of coupler installed on cavity-1 for room temperature 
coupling test of antenna to cavity.  Results show coupler parts are interchangeable and that 
antenna tips likely will need to be trimmed.  Timer and Wolf-Dietrich will discuss results as well 
as what Q-ext is desired.  They’ll present results next week. 

• Helen stresses need to further test copper plating.  Dan will have some components ultrasonically 
cleaned as a test of adhesion strength of copper plating.  W-D has provided some appropriate 
power limits on this so as not create holes, pits on copper. 

MDL Operation 

• Allan reports that the safety report is being written but its contents cannot yet be shared per 
directive from Romesh. 

Other Business 
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• Harry says that end of fiscal year is approaching and that orders should be placed in the next two 
weeks to ensure that 18.3 money is spent this year.  Place req’s soon since many with signature 
authority will be at KEK. 

• Harry, Elvin, and Helen will get together to discuss finances. 


